## TEA Program Timeline ~ Implementing the College Readiness Standards English Language Arts & Reading (ELAR)

	2005	2006	2007	2008	2009	2010	2011	2012-2013
House bill 1, Article 5 (79 <sup>th</sup> Legislature, 3 <sup>rd</sup> called session) & Other TEA/THECB Activities		May/June: 79th Legislature, 3 <sup>rd</sup> Called Session Passes HB 1	Sept: CCRT works with VTs to increase rigor of CRS  Nov: CCRT endorses incorporating CRS into the curriculum.  Academic Excellence and Research (AER) subcommittee of THECB endorses CRS	Jan 24: PHASE I Completed? THECB adopts CRS  Feb: Curriculum staff conducts an internal crosswalk between TEKS and CRS to inform TEKS and EOCS  TBD: THECB transmits CRS to Commissioner of Education for approval  As Soon As Possible: Commissioner of Education adopts ELAR CRS  Phase II for HB 1 Begins  Mar: Reconstitute VTs and begin nomination process to appoint new members	Sept: ELA CRS Instructional Materials Required by HB 1 to be in Schools			
Texas Essential Knowledge and Skills (TEKS) Revision Process Aligned with the Instructional Materials Process	Sept/Oct: SBOE-appointed ELAR TEKS Writing Teams meet		Feb/Mar: SBOE-appointed ELAR Writing Teams meet  Mar: Writing Teams release first draft of ELAR TEKS  July: SBOE chair requests TEA hire facilitator to rewrite ELAR TEKS  Sept/Nov: SBOE hires facilitator for ELAR TEKS	Feb 13: SBOE endorses inserting CRS into ELAR TEKS Feb/Mar: SBOE ELAR TEKS Subcommittee meets to appoint ELAR content experts. Experts meet to review/revise TEKS with CRS. Subcommittee meets to approve final document.  Mar 26-28: SBOE meets to take public testimony on ELAR TEKS and adopt for 1st reading and filing of revised ELAR TEKS aligned to the CRS.  May 22-23: 2nd Reading -SBOE adopts ELAR TEKS.  Begin PD Activities for ELAR TEKS	Fall: Proposed Implementation of ELAR TEKS			
End-of- Course Assessments			May: Senate Bill 1031 was passed by the 80 <sup>th</sup> Texas Legislature, requiring that TAKS tests at grades 9—11 be phased out and replaced with end-of-course assessments for 12 high school courses, including English I, English II, and English III	Spring: Planning for the development of an EOC assessment in English I to be initiated	Spring: Planning for the development of an EOC assessment in English II to be initiated, to ensure that it can serve two purposes: to assess mastery of the English III TEKS and to indicate the likelihood of success in English III	Spring: Planning for the development of an EOC assessment in English III to be initiated, with activities to include coordination with the Texas Higher Education Coordinating Board to develop special purpose questions to measure college readiness in English  May: English I EOC assessment to be field-tested	May: English I EOC voluntary online assessment to be administered for the first time  May: English II EOC assessment to be field-tested	*The EOC assessments become the graduation requirement for the freshman class of 2011—2012.  May: English I and English II (with a pr edictor of performance in English III) EOC assessments become mandatory and will be administered online and on paper  May: English III EOC assessment to be field-tested
Instructional Materials Proclamation s and Adoption			Nov: SBOE issued Proclamation 2010 for K-12 Reading and ESL Instructional Materials	Spring: Amend Proclamation 2010 to include ELAR TEKS  Call for Proc 2011 K-12 English Language Arts (ELA) , ESL Instructional Materials, and PreK Systems	Nov: Adopt Proc 2010 K12 Reading/ESL Instructional Materials	Spring: Call for Proclamation 2013 Social Studies Instructional Materials and ELA Electives (Speech, Debate, etc.) Instructional Materials Sept: K-12 Reading/ESL Instructional Materials in schools Nov: Adopt Proc 2011 K-12 English Language Arts (ELA) Instructional Materials, ESL Instructional Materials, and PreK Systems	Sept: K-12 English Language Arts Instructional Materials, ESL Instructional Materials, and PreK Systems in schools	Nov: Adopt Proc 2013 Social Studies Instructional Materials and ELA Electives (Speech, Debate, etc.) Instructional Materials

Working Document 2/26/2008

 2005	2006	2007	2008	2009	2010	2011	2012-2013